
EXHIBIT 300 UII 023-000004120

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 
Investment Auto Submission Date: 2012-02-22
Date of Last Investment Detail Update:  2012-02-22
Date of Last Exhibit 300A Update:  2012-08-13
Date of Last Revision:  2012-08-13

Agency: 023 - General Services Administration        Bureau: 30 - General Activities

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: Federal Real Property Asset Management

2. Unique Investment Identifier (UII): 023-000004120

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 This inventory system developed through the Federal Real Property Asset Management
Initiative is the only government-wide inventory of federal real property assets  The related
benefits to mission are:  1) improved decision-making as a result of more accurate and
reliable data 2) the ability to benchmark Federal real property assets 3) provides mechanism
for Federal agencies to measure real property asset performance 4) assists in identifying
assets for renovation, disposal or for potential transfer to other Federal agencies                     
The primary beneficiaries of this investment are OMB and the Federal agencies.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 If this investment is not fully funded, OMB will be unable to collect and analyze data on the
Federal Real Property Portfolio.  This includes the data required by EO 13327, as well as the
additional data that has been identified as necessary to support the Presidential
Memorandum on Disposing of Unneeded Federal Real Estate, Increasing Sales Proceeds,
Cutting Operating Costs, and Improving Energy Efficiency.  GSA will be be unable to fulfill the
mandates of OMB and EO 13327, which are to develop, house and manage the FRPP on
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behalf of the Federal Real Property Council.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 In FY2011, the following accomplishments have been achieved  1) The 2010 data was
successfully uploaded, validated and confirmed for 35 Federal Agencies by the December 15
deadline  2) Version 9.0 of the application was implemented to include the new reporting
requirements identified to support of the Presidential Memorandum on Disposing of
Unneeded Federal Real Estate, Increasing Sales Proceeds, Cutting Operating Costs, and
Improving Energy Efficiency has been developed.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Planned Accomplishment for Current Year (CY) FY2012   1) Backup Site will be deployed Ft.
Worth, TX  2) Version 9.0a, which includes all business rules establised by OMB for FY2011
reporting (due December 15), will be placed into a user test environment in early October and
into full production by mid-late October  3) FRPP will be upgraded to accept and electronically
verify PIV credentials issued by other federal agencies  4) First year of data collection from
Agencies based on the restructured database and subsequent data analysis will be
completed  Planned Accomplishment for Budget Year (BY) FY2013  1) Second year of data
collection based on the restructured database will be completed  2) New trends and variances
will be identified based on the data collected from year-to-year  3) Enhanced data analysis,
search capabilities and reporting mechanisms will be identified.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-07-18
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $3.1 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $3.1 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $2.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $8.2 0 0 0

O & M Costs: $3.6 $1.7 $1.9 $2.0

O & M Govt. FTEs: $2.4 $0.7 $0.7 $0.7

Sub-Total O & M Costs (Including Govt.
FTE):

$6.0 $2.4 $2.6 $2.7

Total Cost (Including Govt. FTE): $14.2 $2.4 $2.6 $2.7

Total Govt. FTE costs: $4.4 $0.7 $0.7 $0.7

# of FTE rep by costs: 30 5 5 5

Total change from prior year final
President’s Budget ($)

$-0.2 $-0.1

Total change from prior year final
President’s Budget (%)

-9.20% -4.30%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
The summary of funding has changed for both the PY and CY to reflect the new Base Contract
which was negotiated in 2011.  The new contract is solely for Operation & Maintenance of the
application and has been developed to include mandatory and optional tasks.  Future year
funding projections are based on the new contract structure. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 4705 GS00I11AAC0
192

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
N/A. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:   

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

NONE

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Increase in Number of
Agencies Submitting

Required Data
Elements at the

Constructed Asset or
Lease Level

Number Mission and Business
Results -

Management of
Government
Resources

Over target 24.000000 35.000000 35.000000 35.000000 Semi-Annual

Increase in Number of
New System Goals

Met as Defined by the
FRPC and the RPAC.

Number Mission and Business
Results - Support

Delivery of Services

Over target 0.000000 1.000000 1.000000 1.000000 Semi-Annual

Average Number of
Monthly Helpdesk
issues addressed.

Number Customer Results -
Timeliness and

Responsiveness

Under target 0.000000 150.000000 17.000000 150.000000 Monthly

Average number of
successful system
logons per quarter.

Number Process and Activities
- Productivity

Over target 231.000000 240.000000 624.000000 240.000000 Quarterly

Average Number of
Active Users.

Number Process and Activities
- Management and

Innovation

Over target 66.000000 102.000000 125.000000 102.000000 Monthly

Number of system
updates providing

improved methods for
collecting data.

Number Technology -
Information and Data

Over target 0.000000 1.000000 1.000000 2.000000 Quarterly
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